ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm#: | 7. Dept.

Mike Molinet 08/12/03 03-0567 — 301.925.0874 3092C SE/TS

8. CCR Title: PVC HSA Mount Points

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 08/12/03

Mike Molinet /s/  08/12/03 I CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Update ECS Baseline Doc. fill in Block 27).

John Brewster /s/ 08/12/03 Emergency

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cl(s) Affected:DDIST

checklist): Impact:

920-TDP-008 High

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

6A, 6B 08/12/03 None - Under 100K

22. Source Reference: [INCR (attach)

[JAction Item

[JTech Ref. [ JGSFC [XOther:

23. Problem: (use additional Sheets if necessary)
External Subsetter HSA mount points needed ASAP in PVC.

24. Proposed Solution: (use additional sheets if necessary)

Add the appropriate HSA mount point for DDIST as

per redlined PVC Mount Point Matrix..

25. Alternate Solution: (use additional sheets if necessary)

None.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)

External Subsetter functionality cannot be tested.

27. Justification for Emergency (If Block 15 is “
The JRE 1.4.1 PSR will be inpacted if Externa

Emergency”):
| Subsetter cannot be tested ASAP.

28. Site(s) Affected: [JEDF [XIPVC [JVATC [JEDC
[ JEOC [1]IDG Test Cell

[Jother

[JGSFC [JLaRC [INSIDC []SMC [JAK []JPL

29. Board Comments:

30. Work Assigned To:

31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date):
Byron V. Peters /s/ 08/13/03

Disposition: |épproved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Fwd/ECS

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JAO0O Revised 8/2/02

ECS/EDF/SCDV/M&O




